

ID		Task Mode	Task Name	% Complete	Start	Finish	Cost	Predecessors	Resource Names	March 2017				
										22	27	04	09	14
1			Plan	100%	Thu 02/03/17	Mon 06/03/17	€480.00							
4			Research and development	92%	Tue 07/03/17	Tue 02/05/17	€8,592.80		Alisson[10%],Antonio[10%],Christophe[10%]					
5			Marketing	100%	Tue 07/03/17	Tue 07/03/17	€88.00		Cristina[10%],Alisson[10%],Antonio[10%]					
9			Sustainability	100%	Wed 08/03/17	Wed 08/03/17	€32.00		Christophe[20%],Cristina[10%]					
11			Electronic and Mechanic	100%	Thu 09/03/17	Mon 13/03/17	€192.00		Christophe[10%],Antonio[10%],Mathias[10%]					
18			Design	100%	Thu 09/03/17	Mon 27/03/17	€544.00		Cristina[10%],Antonio[10%],Alisson[10%]					
23			Ethical and deontological	100%	Fri 10/03/17	Mon 20/03/17	€112.00		Christophe[10%]					
25			Materials	99%	Tue 21/03/17	Mon 24/04/17	€1,540.00		Alisson[10%],Antonio[10%],Christophe[10%]					
30			Report and presentation	89%	Tue 07/03/17	Tue 02/05/17	€4,444.80		Alisson[5%],Antonio[10%],Christophe[10%]					
31			state of the art written part	100%	Tue 07/03/17	Fri 07/04/17	€192.00	2	Antonio[10%]					
32			project management written part	100%	Tue 07/03/17	Fri 07/04/17	€144.00	2	Alisson[5%]					
33			marketing written part	100%	Wed 08/03/17	Fri 07/04/17	€368.00	6	Alisson[10%],Christophe[10%],Cristina[10%]					
34			eco efficiency measures for sustainability written part	100%	Thu 09/03/17	Fri 07/04/17	€352.00		Mathias[20%]					

Project: GreenHouse Gantt Cha

Date: Thu 01/06/17

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID		Task Mode	Task Name	% Complete	Start	Finish	Cost	Predecessors	Resource Names	22	27	04	09	14
35			Ethical and deontological concerns written part	100%	Tue 21/03/17	Fri 07/04/17	€224.00	24	Christophe[20%]					
36			Packaging written part	100%	Wed 29/03/17	Fri 07/04/17	€160.00	22	Alisson[10%]					
37			Project development written part	50%	Tue 14/03/17	Fri 07/04/17	€684.00	13	Christophe[20%],Antonio[10%],Alisson[10%]					
38			Other written parts	50%	Wed 08/03/17	Fri 07/04/17	€368.00	6	Christophe[20%]					
39			Interim presentation	100%	Tue 07/03/17	Fri 07/04/17	€192.00	2	Cristina[10%]					
40			Interim report refined	100%	Mon 10/04/17	Tue 02/05/17	€448.80	31,32,33,34,35	Christophe[33%]					
41			Production	74%	Tue 25/04/17	Mon 05/06/17	€6,048.33		Alisson[50%],Antonio[20%],Christophe[20%]					
42			Electronical	99%	Wed 03/05/17	Wed 17/05/17	€590.97		Christophe[20%]					
43			engineering electronics	100%	Wed 03/05/17	Wed 10/05/17	€254.97	40	Christophe[20%],temperatur sensor[1],rain					
44			testing electronics	100%	Thu 11/05/17	Wed 17/05/17	€160.00	43	Christophe[20%],Mathias[20%]					
45			Mechanical	99%	Wed 03/05/17	Wed 17/05/17	€232.91		Antonio[10%]					
46			engineering mechanics	100%	Wed 03/05/17	Wed 10/05/17	€64.91	40	Antonio[10%],motor controller[1],geared DC motor[1]					
47			testing machanic	100%	Thu 11/05/17	Wed 17/05/17	€80.00	46	Antonio[20%]					

ID		Task Mode	Task Name	% Complete	Start	Finish	Cost	Predecessors	Resource Names	March 2017				
										22	27	04	09	14
48			Structure and Plants	82%	Wed 03/05/17	Wed 17/05/17	€760.45		Alisson[10%],Cristina[10%],Mathias[10%					
49			gardening	100%	Wed 03/05/17	Wed 10/05/17	€96.00	40	Cristina[10%],Alisson[10%]					
50			build the structure	50%	Wed 03/05/17	Wed 10/05/17	€152.45	40	Mathias[10%],Antonio[10%],wood frame bottom					
51			testing structure	100%	Thu 11/05/17	Wed 17/05/17	€160.00	50	Alisson[10%],Antonio[10%],Cristina[10%					
52			Packaging	99%	Tue 25/04/17	Wed 17/05/17	€104.00	29	Alisson[5%]					
53			blank	100%	Tue 25/04/17	Fri 28/04/17	€16.00	29	Alisson[5%]					
54			graphic design	100%	Mon 01/05/17	Fri 05/05/17	€20.00	53	Alisson[5%]					
55			Assembly	0%	Thu 18/05/17	Wed 24/05/17	€200.00	44,47,51	Alisson[10%],Antonio[10%],Christophe[10%]					
56			Testing and validation	0%	Thu 25/05/17	Mon 05/06/17	€320.00	55	Alisson[10%],Antonio[10%],Christophe[10%]					
57			Report	50%	Wed 03/05/17	Fri 16/06/17	€1,320.00	40	Alisson[10%],Antonio[10%],Christophe[10%]					
58			Presentation	50%	Mon 10/04/17	Thu 15/06/17	€392.00	39	Cristina[10%]					
59			Leaflet	100%	Tue 06/06/17	Fri 16/06/17	€72.00	56	Alisson[10%]					
60			Poster	50%	Thu 18/05/17	Wed 31/05/17	€80.00	40	Cristina[10%]					
61			Video	0%	Tue 06/06/17	Fri 16/06/17	€72.00	56	Christophe[10%]					
62			Website	100%	Tue 06/06/17	Fri 16/06/17	€72.00	56	Alisson[10%]					
63			Wiki	50%	Tue 07/03/17	Fri 16/06/17	€1,184.00	2	Alisson[10%],Christophe[10%]					
64			Product	50%	Tue 06/06/17	Fri 16/06/17	€360.00	56	Alisson[10%],Antonio[10%],Christophe[10%]					
65			CD	0%	Fri 16/06/17	Fri 16/06/17	€20.00	58	Alisson[5%],Antonio[5%],Christophe[5%]					

Project: GreenHouse Gantt Cha

Date: Thu 01/06/17

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Deadline

Progress

Manual Progress

ID		Task Mode	Task Name	% Complete	Start	Finish	Cost	Predecessors	Resource Names	March 2017				
66			Instruction manual	50%	Thu 18/05/17	Wed 31/05/17	€180.00	40	Alisson[5%],Antonio[5%],Mathias[5%]	22	27	04	09	14
67			Milestone Delivery	0%	Sun 18/06/17	Sun 18/06/17	€0.00	57,58,59,62,63						

Project: GreenHouse Gantt Cha
Date: Thu 01/06/17

Task

Split

Milestone

Summary

Project Summary

Inactive Task

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks


External Milestone

Deadline


Progress

Manual Progress


Page 4




Project: GreenHouse Gantt Cha Date: Thu 01/06/17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GreenHouse Gantt Cha Date: Thu 01/06/17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GreenHouse Gantt Cha Date: Thu 01/06/17	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: GreenHouse Gantt Cha
Date: Thu 01/06/17

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			